



SAP PS Contents

1 Introduction

2 Structures and Master Data

- 2.1 Basic Principles
- 2.2 Work Breakdown Structure
- 2.3 Networks
- 2.4 Milestones
- 2.5 Documents
- 2.6 Statuses
- 2.7 Editing Functions
- 2.8 Tools for Optimized Master Data Maintenance
- 2.9 Versions
- 2.10 Archiving Project Structures

3 Planning Functions

- 3.1 Time Scheduling
- 3.2 Resource Planning
- 3.3 Material Planning
- 3.4 Planning Costs and Statistical Key Figures
- 3.5 Revenue Planning

4 Budgets

- 4.1 Budgeting Functions in SAP Project System
- 4.2 Integration with Investment Management

5 Project Execution Processes

- 5.1 Actual Dates
- 5.2 Account Assignment of Documents
- 5.3 Confirmations
- 5.4 External Procurement of Services
- 5.5 Material Procurement and Delivery
- 5.6 Billing
- 5.7 Project Progress
- 5.8 Claim Management

6 Period-End Closing

- 6.1 Processing Types
- 6.2 Revaluation at Actual Prices
- 6.3 Overhead Rates
- 6.4 Template Allocations
- 6.5 Interest Calculation
- 6.6 Results Analysis
- 6.7 Project-Related Incoming Orders
- 6.8 Cost Forecast
- 6.9 Settlement



ERP SCHOLARS

**307, Aggarwal Cyber Plaza-1, Netaji Subhash Place, Pitampura,
Delhi- 110034, Ph: 9210850109, www.erscholars.com**

7 Reporting

- 7.1 Project Information System: Structures
- 7.2 Project Information System: Financials
- 7.3 Logistical Reports
- 7.4 Project Summarization

8 Integration Scenarios with Other Project Management Tools

- 8.1 Open PS for Microsoft Project
- 8.2 cProjects
- 8.3 SAP Resource and Portfolio Management
- 8.4 Summary